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Date: Thursday, October 31, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Mallory Neldner & Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Rainy, 80% chance of rain, Lo: 36°F, High: 61°F, Winds: 25-35, with gusts over 50 mph due 

SW, 100% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued backfilling Area 9 and 10. 

2. ERRS accepted deliveries of backfill 

3. ERRS continued decontaminating the 2x4 excavator. 

4. START V conducted soil analyses using the HPGe. 

5. ERRS set up truck weigh station in area 11. 

6. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for November 1, 2019: 

 

1. ERRS will continue to back fill area 9 and 10 with stone. 

2. START V will continue setup of HGPE with EPA Health Physicist. 

3. START V will conduct soil sampling analyses.  
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Soil Excavation & Backfill Data: 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards) 2,882 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Number of Backfill Trucks Today 18 

Number of Backfill Trucks to Date 95 

Backfill Received Today (In Tons) 497.04 

Cumulative Backfill Volume to Date (In Tons)  3,316.1 
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Site Photographs 

 

  
             View of ERRS decontaminating excavator. 

           
            View of ERRS backfilling areas 9 & 10. 


